

**June 21, 2010, Amendment #1 - Procurement Project Schedule - Page 33, Section VII.4; Page 23, Section IV.37.1; BoB Schedule**

Date	Task	Section	Amendment Explanation
6/8/10	Posting On the Web	BoB Schedule	
6/9/10	RFP transmitted to Newspaper for Publishing	BoB Schedule	
6/14/10	Advertisement Published in the Newspaper	per RFP procedures and ARRA terms	
6/21/10	RFP Protest Deadline - 7 calendar days after advertisement	Page 23, Section IV, #37.1	
3:00 p.m. <del>6/21/10</del> 6/24/10	Deadline for Vendor's Written RFP Questions	BoB Schedule	(Amendment #1) Amended deadline date for questions from 6/21/10 to 6/24/10
5:00 p.m. 6/28/2010	Deadline for RFP Questions Answered and Posted	BoB Schedule	(Amendment #1) Added by Amendent posting time of 5:00 p.m. for answers to questions
12:00 noon 6/29/2010	Amendments/Clarifications to RFP posted 7 days prior to Proposal Opening Date (or posted extension date, if applicable)	Page 10, Section III, #4 Page 30, Section VI, #7	
June 29 - July 6, 2010	Questions/Clarifications in the week prior to the proposal opening, in a written format, at the beginning of the proposal binder or in the comment section for the individual offering	Page 30, Section VI, #7	
3:00 p.m. 7/6/2010	Open Proposals and Evaluations Begin - shall not be less than ten (10) working days after the date of the published notice	BoB Schedule and ARRA terms	
7/11/10 to 7/12/10	Presentation - If requested	Page 34, Section VII, #5.11	
7/12/10	Notice of Intent to Award, Posted, Contact Vendor (BoB interoffice SAF)	Page 17, Section IV, #12.1	
7/13/10	Contract changes from vendor 3 calendar days prior to negotiations	Page 17, Section IV, #12.2	
7/16/10	Contract Negotiations begin	BoB Schedule	
5:30 p.m. 7/19/2010	Intent to Award Protest Deadline - No protest will be considered later than seven (7) calendar days following the posting of the Notice of Intent to Award.	Page 23, Section IV, #37.2	
8/1/10	Deadline for Contract Negotiations - 18 calendar days from Notice of Intent to Award	Page 17, Section IV, #12.1	
8/2/10	Contract Date	BoB Schedule	
8/16/10	Revised Project Work Plan from Vendor 14 calendar days after Contract Execution Date	Page 52, Section VII 17.1.1	