
Date Task Section
6/8/2010 Posting On the Web BoB Schedule 
6/9/2010 RFP transmitted to Newspaper for Publishing BoB Schedule 
6/14/2010 Advertisement Published in the Newspaper per RFP and ARRA terms

6/21/2010 RFP Protest Deadline - 7 calendar days after advertisement         Page 23, Section IV, #37.1

3:00 p.m. 6/21/10  6/24/10 Deadline for Vendor's Written RFP Questions BoB Schedule 
5:00 p.m. 6/28/2010 Deadline for RFP Questions Answered and Posted BoB Schedule 

12:00 noon 6/29/2010  7/6/10
Amendments/Clarifications to RFP posted 7 days prior to Proposal Opening Date (or posted extension 
date, if applicable)

Page 10, Section III, #4                    
Page 30, Section VI, #7                             

June 29 - July 5-6, 2010                7/6/10 
to 7/13/10

Questions/Clarifications in the week prior to the proposal opening, in a written format, at the beginning 
of the proposal binder or in the comment section for the individual offering Page 30, Section VI, #7

3:00 p.m. 7/6/2010      7/13/10
Open Proposals and Evaluations Begin - not be less than ten (10) working days after the date of the 
published notice BoB Schedule and ARRA terms

The following two dates were adjusted in Amendment One (1)

The following dates were adjusted in Amendment Two (2)



Date Task Section

7/11/10 to 7/12/10                       
7/19/10 to 7/20/10 Presentation - If requested Page 34, Section VII, #5.11

7/12/2010                     7/23/10 Notice of Intent to Award, Posted, Contact Vendor (BoB interoffice SAF) BoB Schedule

7/13/2010                      7/26/10 Contract changes from vendor 3 calendar days prior to negotiations Page 17, Section IV, #12.2
7/16/2010                      7/29/10 Contract Negotiations begin             BoB Schedule

5:30 p.m. 7/19/2010      7/30/10
Intent to Award Protest Deadline - No protest will be considered later than seven (7) calendar days 
following the posting of the Notice of Intent to Award. Page 23, Section IV, #37.2

8/1/2010                       8/10/10 Deadline for Contract Negotiations - 18 calendar days from Notice of Intent to Award Page 17, Section IV, #12.1
8/2/2010                       8/11/10 Contract Date BoB Schedule
8/16/2010                     8/25/10 Revised Project Work Plan from Vendor 14 calendar days after Contract Execution Date Page 52, Section VII 17.1.1
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